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de maximis, inc.

1550 Pond Road
Suite 120 )
Allentown, PA 18104
(610) 435-1151
610) 435-8459 FAX
September 9, 2016 L

Via Electronic and U.S. Mail

Mr. Christopher Sklaney

United States Environmental Protection Agency Region III
Mail Code: 3HS21

1650 Arch Street

Philadelphia, PA 19103-2029

RE: Monthly Progress Report for August 2016 Activities
Boarhead Farms Superfund Site Operable Unit One (OU 1)
EPA Docket No. I1I1-2000-002-DC

Dear Mr. Sklaney:

This monthly progress report is being submitted on behalf of the Boarhead Farms Superfund Site OU-1
Group (the Group), which consists of Cytec Industries, Inc., Ford Motor Company, and SPS
Technologies, Inc. (the Respondents), as well as other companies who have agreed to assist in funding
this work and cooperating in all aspects with regard to implementation of OU-1. Further, this progress
report has been prepared in accordance with Section IX (Reporting Requirements) of the
Administrative Order on Consent (Order), USEPA Docket No. 111-2000-002-DC.

I. Action Taken Toward Achieving Compliance with the AOC

A, Remedial Design/Remedial Action

. Submitted the July Monthly Progress Report to the USEPA on August 10, 2016.
. Continued with the maintenance of the GIS for the Site.

. Continued design activities for southern trench extraction system.

. Began permit application process for invasive plant (phragmite) spraying.

B. O&M of the Groundwater Extraction and Treatment System

. Continued with routine O&M of the Groundwater Extraction and Treatment System as
follows:
- Weekly inspection of all treatment equipment.
- Removal, cleaning and repair (as necessary) of pumps from sumps and extraction
wells.
- Monitoring/measuring groundwater recovery rates (relative) from the various sumps
and extraction wells.
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C. O&M Residential Well Treatment Systems

. Carbon for the residential wells at RW-16 and RW-10 was replaced on August 18, 2016.
I1. Summary of All Results of Sampling, Tests, or Other Data

. The 2™ Quarter DMR was provided to the Agencies in a letter dated August 3, 2016.
III. Deliverables Completed and Submitted to USEPA

. None.

IV. Work Anticipated to be Completed in Next 6 Weeks (September 1, 2016 through
October 11, 2016)

. Provide a design for the southern plume extension.
V. Delays, Anticipated Delays and Corrective Action

. The schedule for the southern plume extension is being revised to include additional
investigation of extraction wells.

VI. Community Relations Plan Support

. None.
If you have any questions, please feel free to contact me.
Sincerely,

de maximis, inc.
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R. Craig Coslett
Assistant Project Coordinator for OU-1 Group

CC: D. Armstrong, PADEP (2 Copies) Boarhead Farms OU 1 Group

Peter Randazzo, B&C
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